


Software Engineering Jira Lab (Lab2)

Name: K M PRADHYUT

SRN: PES1UG24CS646

Class: 5K


Epics:





User stories:

The screenshot shows the Jira CK board in the 'List' view. The left sidebar is the same as the previous screenshot. The main area displays the 'CK board' for the 'Second-Product-Escrow' space. The list view shows a table of user stories with columns for 'Work', 'Assignee', 'Reporter', and 'Priority'. The table contains six rows of user stories, all assigned to 'K M Pradhyut' and having a 'Medium' priority. The bottom right corner shows a '+ Create' button and a '6 of 6' indicator.

Work	Assignee	Reporter	Priority
CK-1 Account Access	Unassigned	K M Pradhyut	Medium
CK-2 Epic 1: Escrow-Protected Payments	Unassigned	K M Pradhyut	Medium
CK-3 Epic 2: Dispute Resolution	Unassigned	K M Pradhyut	Medium
CK-4 Epic 3: Product Listings	Unassigned	K M Pradhyut	Medium
CK-5 Epic 4: Independent Inspection	Unassigned	K M Pradhyut	Medium
CK-6 Epic 5: Order Notifications	Unassigned	K M Pradhyut	Medium



Burndown chart:



Reflection questions:

1. Did your estimations reflect the actual effort?

For the most part, yeah. I noticed the stories I'd given higher points to like the 8-point

encryption one and the 5-point escrow stories took longer to actually get to Done compared to the smaller 2-3 point ones, which cleared out pretty quickly. So the point values did line up reasonably well with how much work each one actually felt like.

2. Was your backlog well-prioritized?

I think so. I made sure the foundational stuff login, locking payment in escrow, encrypting that data got done before the stuff that depends on it, like listings or notifications. That order made sense because none of the "nice to have" features really matter if the core escrow/security piece isn't working first.

3. How did your simulated sprint align with your plan?

Pretty well, honestly. Both sprints ended with everything I'd planned actually marked Done the burndown line hit zero by the end of each sprint window, so I didn't have leftover work carrying over unexpectedly.

4. What insights did the burndown chart give about your team's capacity?

The chart wasn't a smooth diagonal line it stayed flat for a while and then dropped sharply near the end. That's because I moved most of the cards to Done in one go instead of spacing it out, so it doesn't really reflect steady daily progress. In a real team sprint I'd expect a more gradual staircase pattern; this one just shows that the work got knocked out in a batch near the end, which is pretty normal for a simulated sprint like this.